CSCE 315 Project 3 Team 7 Retrospective Report

Sebastien Savard, Yucheng Jian, Evan Bakkal

A. Organization Plan

We originally organized the division of project work by API. Evan would work on the Google Maps API, Sebastien worked on the Yelp API, and Yucheng worked on the Text Analytics API. We believed that this would be a clear and simple way to divide the work evenly amongst ourselves.

B. Organization Reality

What we actually ended up doing was have Sebastien work on combining both the Yelp and Google Maps APIs because they were both so closely related it was easier to ensure uniformity in the code if only one person worked on those parts. Yucheng implemented the text analytics API and got the results of the Yelp search API to show up on the page. Evan was then left to work on the design and layout of the website.

C. Problems

There were not any major problems that we encountered during the course of the is project. However, our group did have some minor difficulty with communication and time management. Group members would sometimes not be on the same page and then work on what someone else was supposed to be working on. Also, different group members at different times would commit to doing something but be unable to complete their work due to time mismanagement. In order to mitigate this in the future, rather than solely working separately the group should meet up together in person semi-regularly in order to work together to complete work in a timely manner and hold each other accountable.

D. Deliverables

The website does show different restaurants based on a user inputted location parameters (Address, zip code, etc.). The website also allows for a user to cycle through the different restaurants listed for the area searched. Unfortunately it does not have other input sections for the user such rating, type of food, etc. The website also does not list all the restaurant results into a single list. As outlined above, the reason for the slight miscalculated deliverable features is due to mostly mismanagement of time. We thought that we would have more time to finish the project as we had originally planned but the stress of finals got the better of us.

E. Grade Distributions

Evan Bakkal: 1.0

Sebastien Savard: 1.0 Yucheng Jian: 1.0

F. Contact Information

Evan Bakkal: <u>e27@tamu.edu</u>

Sebastien Savard: ssavardr@tamu.edu

Yucheng Jian: jiang50@tamu.edu